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WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

October 28, 2004

9:00 a.m. to 9:30 a.m:

Agenda

I. Approval of September 23, 2004 WESF Project Meeting Minutes (Ecology/DOE-

RIJF3)

H. Operational Status

III. Project Specific Issues
A. LLW Determination
B. Part B Permit Application status
C. St:atus of Milestones

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



I.

II.

WESF PROJECT MEETING MINUTES

Project Managers Meeting

825 Jadwin/Room 340

Hanford, Washington

October 28, 2004

Approval of September 23, 2004 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

Operational Status (Fen Simmons FH)

• Fen Simmons stated that there were no operational changes to report for the month of

September 2004. The prep work for the annual inner capsule movement testis

continuing. The facility still plans to prepare a technical justification to present to RL and

Ecology to discontinue the test next year.

III. Project Specific Issues

A. LLW Determination

Mr. Simmons stated that the low level waste determination is a long-term issue that won't

be decided for several years. After a brief discussion, the parties agreed to discontinue

carrying this item on the agenda until there are issues to discuss.

B. Part B Permit Application status

Rick Bond (Ecology) stated that he reviewed the Part B permit, and that he had a few

minor comments which were mainly editorial. Kathy Conaway (Ecology) stated that her

review of the Part B would begin sometime in November 2004. Ecology noted that dry

storage was included in the Part B. Joel Williams (FH) responded that dry storage was

s1:i11 being considered at the time the draft permit was prepared. Ms. Conaway indicated

that removal of references to dry storage in the permit will be addressed in the NOD

workshops.

C. Status of milestones

Mr. Simmons statedihat Jan Pennock (FH) has indicated that the engineering department

would like to declare milestone M-92-0I complete based on the upgrades that have been

done at the facility. Mr. Simmons and Mr. Bond noted that the milestone is not clearly

defined, and a discussion ensued regarding the intent of the milestone. Steve Lowe (FH)

stated that the milestone requires repackaging of the capsules, modifications and upgrades

to the facility, and consolidation of the capsules at WESF. All of these activities have

been completed.

Mr. Bond inquired about the final due date for the milestone. Mr. Simmons responded

that it was in 2009. Mr. Bond then asked if the milestone should remain open until the

due date in case more upgrades were needed. It was agreed to set up a meeting with Jan

F'ennock to discuss the milestone in November 2004, and Mr. Simmons will set up the

meeting. Ecology agreed to come prepared to the next PMM with a decision about closing

the milestone.



A. discussion was held regarding Milestone M-92-05, which requires a decision by 2007

on whether to send the capsules to the vitrification plant or to Yucca Mountain. Mr.

Simmons noted that Yucca Mountain won't be in a position by 2007 to make a decision

whether to accept the capsules because their waste acceptance criteria won't be completed

until 2010 or later. If the decision is made to send the capsules to the vitrification plant,

the plant has to be notified by 2012 so it can plan for the necessary modifications:

Doug Hildebrand (RL) stated that he notified the pertinent group at the vitrification plant

regarding the contents of the capsules so they can evaluate whether the capsules can be .

accepted. Mr. Bond also requested that Mr. Hildebrand contact Kevin Basil to discuss the

issue.

IV. General Discussions

A. Tbere were no topics for general discussion.

V. Status of Actions

A. 933-Ecology will provide a final determination at the next PMM whether to close this

action.

C. 973-Remains under review at Ecology. Removal of references to dry storage in the permit

will be addressed in the NOD workshops.

D. 1028- Yucca Mountain won't be in a position by 2007 to make a decision whether to

accept the capsules because their waste acceptance criteria won't be completed unti12010

or later. If the decision is made to send the capsules to the vitrification plant, the plant has

to be notified by 2012 so it can plan for necessary modifications. Doug Hildebrand has

notified the pertinent group at the vitrification plant regarding the contents of the capsules

so they can evaluate whether the capsules can be accepted:

VI. New Action Items

A. Mr. Simmons will set up a meeting with Ecology in November 2004 to discuss closing

milestone M-92-01. Ecology will.be prepared to provide a decision on closing the

milestone at the nexrPMM.

VII. Next Project Managers Meeting

A. The November PMM was canceled, and the next meeting was scheduled for December

16, 2004.
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